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ATTACHMENT 2

Summary of Important Dates and Deadlines

Task Date
Energy Division sends program implementation plan and quarterly reporting template and uniform cost allocation guidelines to program implementers 17-May-02
Implementation plans, finalized program budgets and evidence of customary licensing, bonding and insurance filed and served. 24-M av-02
Implementation plans posted on program implementers websites (if entity manages a website) y
Standard contract terms between |0Us and non-10OU program implementers submitted by 10Us and Energy Division to assigned ALJ 24-M ay-02

Review and approval of implementation plans

As soon as Plans are submitted

Contracts signed and programs commence

1-Jun-02 or assoon as Plansare
approved

I0Usfile MA&E/EM &V plans with the CPUC

17-Jun-02

Q2 —2002: Quarterly Report Covering Second Quarter of 2002 (Apr — Jun) Due to 10U contract administrator and CPUC

On or before 1-Aug-02

Q3—2002: Quarterly Report Covering Third Quarter of 2002 (Jul — Sep) Due

On or before 1-Nov-02

Q4 —2002: Quarterly Report Covering Fourth Quarter of 2002 (Oct — Dec) Due

On or before 1-Feb-03

Q1 -2003: Quarterly Report Covering First Quarter of 2003 (Jan —Mar) Due

On or before 1-May-03

Q2 —2003: Quarterly Report Covering Second Quarter of 2003 (Apr — Jun) Due

On or before 1-Aug-03

Q3—2003: Quarterly Report Covering Third Quarter of 2003 (Jul — Sep) Due

On or before 1-Nov-03

Third party local program implementers to commit all funds for specific purposes By 31-Dec-03
Q4 —2003: Quarterly Report Covering Fourth Quarter of 2003 (Oct — Dec) Due On or before 1-Feb-04
Third party local program implementers to complete all program activities including outstanding commitments By 31-Mar-04

Final Reportsand Program Evaluations Due

On or before 1-May-04

Final Paymentsissued to third party local programs

Assoon asfinal program reportsare
deemed accepted

(END OF ATTACHMENT 2)

122586



